COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/03/2008

ESTIMATE SUMMARY 08:05:52
CONTID: C16422 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16422-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 16.5 DAYS TIME ALLOW: 45 WORK DAYS
POWERS SWAP SIGNING PROJECT PERCENT TIME: 36.67 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: CM240-112
POWERS SWAP SIGNING PROJECT
NAME OF ROAD:
PROJECT COUNTIES: EL PASO
CONTRACTOR:
ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 05/31/2008 DATE TIME STARTED 04/01/2008
722 SOUTH 6TH STREET DATE LET 02/07/2008 DATE WORK BEGAN
DATE AWARDED 02/11/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/11/2008 DATE ACCEPTED
GRAND JUNCTION CO 81501 970 263 7417 DATE NOTICE TO PROCEED 04/01/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 354,205.14 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  § 293,837.07 NON-PARTICIPATING 36,902.96 36,902.96
PERCENT COMPLETE: 10.42% TOTAL EARNINGS 36,902.96 36,902.96
FUNDS AVAILABLE: $ 317,302.18 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 36,902.96 36,902.96
TOTAL CLAIMS: $ 0.00 RETAINAGE -867.22 -867.22
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 36,035.74 36,035.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 36,035.74 36,035.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 36,035.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16422-BID ESTIMATE RUN 06/03/2008
PROJECT: CM240-112 ESTIMATE NO: 0001 08:05:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0010 202-00815 REMOVAL OF SIGN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
611.34000 0.000 0.00
0015 202-00821 REMOVAL OF SIGN PANEL 92.000 0.000
EACH 0.000 0.00
22.29000 0.000 0.00
0020 210-00810 RESET GROUND SIGN 6.000 0.000
EACH 0.000 0.00
287.60000 0.000 0.00
0025 210-00815 RESET SIGN PANEL 248.000 0.000
EACH 0.000 0.00
12.48000 0.000 0.00
0030 614-00011 SIGN PANEL (CLASS TI) 491.200 0.000
SF 0.000 0.00
13.55000 0.000 0.00
0031 202-00810 REMOVAL OF GROUND SIGN 324.000 0.000
EACH 0.000 0.00
36.58000 0.000 0.00
0035 614-00012 SIGN PANEL (CLASS IT) 1,327.000 0.000
SF 0.000 0.00
16.34000 0.000 0.00
0040 614-00013 SIGN PANEL (CLASS III) 154.000 0.000
SF 0.000 0.00
18.73000 0.000 0.00
0045 614-01503 STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 158.000 0.000
EACH 90.000 5,862.60
65.14000 90.000 5,862.60
0050 614-01573 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 110.000 0.000
SLIPBASE)
EACH 35.000 11,391.45
325.47000 35.000 11,391.45
0055 614-01575 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 231.000 0.000
LF 0.000 0.00

14.07000 0.000 0.00
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PCN: 16422-BID ESTIMATE RUN 06/03/2008
PROJECT: CM240-112 ESTIMATE NO: 0001 08:05:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 17.000 0.000
EACH 17.000 6,257.19
368.07000 17.000 6,257.19
0065 614-07000 MASK SIGN LEGEND 33.000 0.000
EACH 0.000 0.00
92.07000 0.000 0.00
0070 614-07105 MODIFICATION OF SIGN LEGEND 15.000 0.000
EACH 0.000 0.00
196.79000 0.000 0.00
0075 614-80312 BARRICADE (TYPE 3 F-B) 2.000 0.000
EACH 0.000 0.00
1,128.43000 0.000 0.00
0080 626-00000 MOBILIZATION 1.000 0.000
LS 0.500 7,995.53
15,991.05000 0.500 7,995.53
0085 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 3,151.500 0.000
SF 0.000 0.00
7.27000 0.000 0.00
0090 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 6,856.000 0.000
LINE)
SF 0.000 0.00
15.74000 0.000 0.00
0095 630-00000 FLAGGING 10.000 0.000
HOUR 0.000 0.00
26.70000 0.000 0.00
0100 630-00012 TRAFFIC CONTROL MANAGEMENT 45.000 0.000
DAY 16.000 5,040.32
315.02000 16.000 5,040.32
0105 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
75.79000 0.000 0.00
0110 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 0.000
EACH 2.000 165.74

82.87000 2.000 165.74
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PCN: 16422-BID ESTIMATE RUN 06/03/2008
PROJECT: CM240-112 ESTIMATE NO: 0001 08:05:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
81.87000 0.000 0.00
0120 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
587.32000 0.000 0.00
0125 630-80360 DRUM CHANNELIZING DEVICE 130.000 0.000
EACH 0.000 0.00
11.70000 0.000 0.00
0130 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000
EACH 0.000 0.00
35.09000 0.000 0.00
0135 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
35.09000 0.000 0.00
0140 630-80380 TRAFFIC CONE 250.000 0.000
EACH 32.500 190.13
5.85000 32.500 190.13
0145 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
10,678.50000 0.000 0.00
0150 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 354,205.14 $ 36,902.96 S 36,902.96

PROJECT TOTAL CURRENT AMT § 354,205.14 $ 36,902.96 $ 36,902.96



